## 2012 Service Projects at Mountain View

Project	Description	Date/Deadline	Patrol
Weed Hillside between		By May 13	
stairs and Trickum Road			
Clean up around Annex	Pick up fallen limbs	May 13	
Project 1	Rake leaves		
	Pick up trash		
Clean up around Annex	Weed flower beds	May 13	
Project 2	Add fertilizer and water		
	saver		
	Plant seeds		
Prayer Labyrinth clean	Pull weeds	Any time before May 13	Contact Dylan for
up	Put mulch around		details
	outside edge		
	Make sure rocks are		
	within paths		
Clean up around stairs	Remove leaves and	By May 6	
leading to Annex	debris from enclosure		
	near stairs		
	Sand railing and steps		
	re-seal railings and		
	steps		
	Make sure pavers are		
	level at bottom of steps		
Trailer Area	Clean up area around	May 13	
	scout trailers and shed		
Weed cross flower bed	Pull weeds at bed at	May 13	
	parking entrance to		
	church		
	Thin monkey grass		
	edging		
Clean up around scout	Remove any trash and	May 6	
shed and recycling	debris		
dumpsters			